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April 8, 2024 Total Solar Eclipse

Matt Jaksetic, Planner; Colin Campbell, Planner Linda Slattery, GIS Administrator
Planning, Training, & Exercise Branch Logistics Branch

T-564 Days
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What to Expect in your County
• 9 Ohio counties intersect with 

the center line of totality
• 26 Ohio counties have the 

entirety of their county within 
the area of totality 
• 20 counties have only part of 

county in the area of totality
• 33 counties are outside area of 

totality – partial eclipse only
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What is the Ohio Doing?

§ Formed a State-level Eclipse Planning Task Force
§Development of state level plans, and agency specific plans

§ Preparing Emergency Operation Plan for Eclipse
§ Developing exercises for plan review

§ Preparing local planning guidance documents and links to 
information

§ State Eclipse Web Site
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Ohio Eclipse Planning Task Force
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State Eclipse Planning Task Force

• The Task force has six sub-committees:

• Communications and Operations
• Health and Safety
• Transportation
• Viewing, Lodging and Local Support
• Resources and Logistics
• Education
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= Phase I

= Phase II 

= Phase III

= Phase IV

All dates are tentative

State Planning TF Timeline

T-90 (January 2024) Begin staging and deployment of needed support elements

Ohio EMA – County EMAs brief; workshop 

T-1,006 (July 7th, 2021)

Functional Exercise– rehearsal event
T-xxx (November 2023)

T-xxx (January 2024)

T-977 through T-770 (Fall of 2021)

T-0 (April 8th, 2024) 2024 Total Solar Eclipse
Demobilization T+1 through XXX (April 2024)

2024 OEMA Spring Conference – Hotwash Workshop – begin AAR Development T+14 (April 2024)

T+123 (August 89h, 2024) Final AAR completed

Initial Planning Meeting Part II

Start of Development of State Plan and efforts; assistance to Local planning efforts  

Middle Planning Meeting
Final Planning Meeting

T-xxx through T-90 (April 2022)

T-xxx (Spring 2023)

Establishment of State Planning Task Force

Sub-Committee Orientation Seminars

T-xxx (April 2022)

Initial Planning Meeting Part I

T- (August 4th, 2021)



O H I O  E M E R G E N C Y  M A N A G E M E N T  A G E N C Y

DO PLAN FOR
• Local eclipse festivals and viewing parties – “Arrive Early, Stay Late”

• Population surge

• Traffic management – egress support

• Local infrastructure stresses
• Local operational support –

public works, law enforcement, 
supplies, sanitation, cellular comm.

• Health, safety and welfare
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Don’t Wait – Consider…

• Budgeting needs
• Staffing levels
• Supply needs
• Conducting other needs assessments
• Survey to agencies within your jurisdiction

• High-risk populations
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Contact Information

Matt Jaksetic, Planner – Ohio Emergency Management Agency
mtjaksetic@dps.ohio.gov
Colin Campbell, Planner – Ohio Emergency Management Agency
Cecampbell@dps.ohio.gov

mailto:mtjaksetic@dps.ohio.gov
mailto:Cecampbell@dps.ohio.gov

